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NEWS RELEASE 
 

FOR IMMEDIATE RELEASE – April 17, 2020 

 

Media Contact: 

Robert Duncanson, Ph.D., Director of Health & Natural Resources 

Town of Chatham 

(508) 945-5165  

rduncanson@chatham-ma.gov 

 

For Immediate Release 

 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this spring will include force main installation, sewer installation, limited water main work and 

pump station work.   

 

Work for the week of April 20th – April 24th: 

 

1C – 3 & 4: *Work is planned for April 20th, Patriots’ Day* 

• Continue gravity sewer and service laterals work on Heritage Lane 

• Commence gravity sewer work on Smith Street 

• Sewer testing expected in Barbara Drive, Ethelma Drive and Carolyn Drive areas 

 

1D – 1: *Work is planned for April 20th, Patriots’ Day* 

*DETOUR*  

 

 

• Continue gravity sewer installation Old Queen Anne Road heading west towards Olkland 

Way 
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**Detour ** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is from Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout. See figure below: 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 
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• Continue working at pumping station site intermittently (Meetinghouse Road) 

o Road will be open, expect delays in the vicinity of the pumping station site 

 

 

One Week Look Ahead (4/27 – 5/1):  

 

1C – 3 & 4: 

• Continue service laterals work on Heritage Lane 

• Continue gravity sewer work on Smith Street 

• *Tentative* Commence low pressure sewer work on Snow Lane 

• Sewer testing expected in Barbara Drive, Ethelma Drive, and Carolyn Drive areas 
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1D – 1:  

*DETOUR* 

• Continue gravity sewer installation Old Queen Anne Road from Cemetery Road to 

Olkland Way 

 

• Continue working at pumping station site intermittently (Meetinghouse Road) 

o Road will be open, expect delays in the vicinity of the pumping station site 

 

 

Two Week Look Ahead (5/4 – 5/8): 

 

1C – 3 & 4:  

• Continue gravity sewer work on Smith Street 

• Commence gravity sewer work on Bay View Street 

• *Tentative* Commence low pressure sewer work on Snow Lane 

• Sewer testing expected in Perch Pond Road and Jeanette Drive/Road areas 

 

1D – 1: 

*DETOUR* 

• Continue gravity sewer installation Old Queen Anne Road from Cemetery Road to 

Olkland Way 

 

• Continue working at pumping station site intermittently (Meetinghouse Road) 

o Road will be open, expect delays in the vicinity of the pumping station site 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

**Detour** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is from Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout See figure above.  

c 

**Detour** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is from Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout See figure above.  

. 
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Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
 

 

http://www.chathamscproject.info/
http://www.chatham-ma.gov/

